

Year 1 – Volley Clean Implementation Plan

The Volley Clean Implementation Plan sets out the key actions for Scottish Volleyball to complete in order to achieve the objectives outlined in the Volleyball Clean Education Strategy for Year 1.

Area of Work	Key Actions	Progress
Risk Analysis	<ul style="list-style-type: none"> - Complete SWOT analysis - Define governance structure and volleyball landscape 	Complete
Pathways Analysis	<ul style="list-style-type: none"> - Outline current SV Athlete Pathway - Identify number of athletes/ASP/Key Influencers at each level 	Complete
Stakeholders' identification for education strategy	<ul style="list-style-type: none"> - Categorise everyone involved in our sport into key stakeholder groups 	Complete
Identify target groups	<ul style="list-style-type: none"> - Form the pathways analysis identify target groups for education 	Complete
Needs Analysis for each target group	<ul style="list-style-type: none"> - Assess life events throughout the athlete journey which increase the risk of doping - Assess athlete journey for times of high vulnerability - Evaluate the level of risk at each stage of the pathway - Identify key influencers to support athletes at these key times - Devise calendar of programme activity for each target group. - Plot high risk times of high vulnerability into the programme calendar to align with education delivery and programme activity - Design a bespoke values-based programme of education for athletes returning from a sanction – to be delivered by Scottish Volleyball 	In progress
Align Clean Sport Curriculum to each Target group	<ul style="list-style-type: none"> - Outline each target group and the level of education they will receive - Outline timeline for each group to receive education – See (4.0) - Book and secure educators for this timeline 	
Identify Educators based on audience and numbers	<ul style="list-style-type: none"> - Identify 2 new educators to deliver year 2 education programme - Promote and advertise opportunity amongst further education sectors - Identify internal Educator 	

Create Education Delivery Calendar	<ul style="list-style-type: none"> - Workshop with national teams to develop programme activities ahead of time - Identify key events to include anti-doping education - Create national team programme handbook containing relevant UKAD materials - Create database of all athletes, ASP and stakeholders to receive UKAD code, TUE and prohibited list updates. - Send all relevant UKAD updates to everyone on this database electronically. This information should also be updated on the SV website both annually and when updates are made. 	In progress
Delivery of education as per strategy	<ul style="list-style-type: none"> - <u>Deliver year 1 priority group education aligned to CWG preparation</u> - Deliver activities to support delivery of Year 1 strategy (See section 2.0) - <u>Update website with all appropriate UKAD information</u> - Create database to record details on the education delivered to athletes/ASP/key influencers - Create database of Educators (Internal and External) - Create database of materials distributed - Identify Athlete role models to support the delivery of education – connect to BVF - Integration of UKAD messaging into all SV policy and codes of conduct 	In progress
Staff members education	<ul style="list-style-type: none"> - All staff members to take ASP online course and certificate 	In progress